
Dominion - Possum Point Power Station 

CCR Impoundment Closure Project 

Weekly Status Report 

Activities for the Week Ending: 3/13/16 
• Possum Point has finished the 2nd concrete pour on the Toe of S 107 outfall and is forming 

up for the last pour. 
• Stock piling dry ash from E pond inside E pond for easy loading when the time comes. 
• The pad for the water treatment system was completed this week and we have started to 

mobilize water treatment equipment. 
• The Pad for the office and sample trailers at Pond Dis complete and trailers set up has 

begun. 
• Rail work on the Rail Track demolition and repair has begun this week. 
• Dewatering Ponds A,B,C & E ponds to Pond D. 

Ongoing Activities 
• Set up of Water Treatment System 
• Stock Piling Dry Ash inside its home pond. 
• Setting up office trailers and sampling trailers 
• Rail Track Work inside Plant 
• Sl07 Toe Outfall Sealing 

Look Ahead 
Complete the Permanent Sealing of S 107 Outfall Toe. 
Stock Piling Dry ash in its home pond 
Setting up and testing of water treatment systems 
Rail Track work inside the plant. 
Setting up sampling trailers for the sampling of water. And office trailers. 
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